

North Carolina Turnpike Authority

Operations Committee Meeting

August 15, 2024



Mid-Currituck Bridge

Mid-Currituck Bridge

Current Activities

- Finalizing Environmental Permit Applications
 - NC Department of Environmental Quality – Division of Water Resources
 - NC Department of Environmental Quality – Division of Coastal Management
 - US Army Corps of Engineers
 - US Coast Guard
- Conducting Additional Geotechnical Investigations
 - Subsurface information will be used for design and construction
 - Notice to Proceed issued in July
 - Property owner notifications sent
 - Work to take up to 12-14 months
- Multimodal Project Discretionary Grant Application
 - \$425M requested
 - Multiple letters of support from local communities
 - Submitted in May 2024

